
 

 

CPC NHC OPC WPC CCB 
Meeting Agenda  

    1330 EST – 16 July 2015 

 

 

I. Enterprise Discussion 
 

A. Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS – Upgrade to Service Pack 5 – includes updates to Redhat, GPFS, IBM 
PE, and various hardware.   

• 2-day outage of the development machine Tide on July 16 and 
July 17. 

• Single cycle parallel production test on July 21 to confirm SP5 
upgrade.  Developer jobs will be drained at 1100Z.  Access will be 
restored around 2030Z. 
 

  WCOSS – SP5 upgrade on Gyre in mid-August.  Firmware install will be non-
impactful.  2-day outage is required to install the software. 
 

  WCOSS – Augment with new Cray systems.  There’ll be a 1-day outage on July 
30 to connect Luna to Tide, then a 2nd 1-day outage on August 21 to connect 
Surge to Gyre.  These dates are tentative. 

 
B. Upcoming Model Changes and additions – details are available online. 

               
 NCO/PMB staff are setting up the GEFS upgrade for testing.   The target start 

date for the GEFS 30-day evaluation is late July (after the SREF upgrade is 
implemented) with implementation in mid-September.  
 

 The SREF 30-day evaluation restarted on June 23 (2100Z) and implementation is 
now planned for July 28.  The TIN may be viewed at 
http://www.nws.noaa.gov/os/notification/tin15-32srefaaa.htm 
 

 The BUFR station lists for the NAM, RAP, HRRR, SREF, and HiResW will be 
modified.  Implementation is now planned for July 28 at 1200Z.  The TIN may 
be viewed at http://www.nws.noaa.gov/os/notification/tin15-
30bufr_staidsaaa.htm 
 

 The Global RTOFS is slated for a mid-July to mid-August evaluation.  The 
tentative implementation date is September 1.  The TIN may be viewed at 
http://www.nws.noaa.gov/os/notification/tin15-36global-rtofs.htm 

 
 The 30-day parallel of the HiResW upgrade and introduction of the High 

Resolution Ensemble Forecast will need to be restarted again, due to a failure in 
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http://www.nco.ncep.noaa.gov/pmb/changes/
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the post processing job which occurred on July 14.  Implementation of the 
HiResW was planned for July 28 but will be pushed back into late August/early 
September. The TIN may be viewed at 
http://www.nws.noaa.gov/os/notification/tin15-27hireswaaa.htm 
 

 NCEP will discontinue FTPPRD and NOMADS distribution of GOES-E and GOES-
W satellite imagery effective August 4 at 1200Z.  Users should begin pulling all 
imagery files via anonymous ftp from NESDIS’s satepsanone server.  See TIN 
15-31 at http://www.nws.noaa.gov/os/notification/tin15-
31disc_satellite_nomads.htm 

 
 NCEP FTP server FTPPRD will be discontinued.  All data that was available on 

FTPPRD will only be available via NOMADS.  To be implemented on August 18 at 
1200Z.  See TIN 15-21 at http://www.nws.noaa.gov/os/notification/tin15-
21ftpprd_end.htm 

 
 C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 

 
 Update to the colors and wording used for tropical threats on the 

digital.weather.gov web site.  To be implemented on July 22 at 1500Z. 
 

 Begin sending PSURGE meta files to NOMADS.  The meta files contain specific 
information about the storm for which the PSURGE GRIB files are created.  To 
be implemented on July 21 at 1200Z. 
 

 Fix the HWRF archive job by setting the HPSSOUT variable in the top-level job 
script.  To be implemented on July 21 at 1200Z. 
 

 Increase the wallclock of the jwave_multi_2_prep job (Hurricane Wave prep) 
from 45 min. to 65 min., to handle the processing of 5 or more storms.  To be 
implemented on July 21 at 1200Z. 
 

 Update NWSbot to create valid XHTML.  To be implemented on July 22 at 
1600Z. 
 

  D.  Partners presentation/discussion 
 

II. Old Business 
 

Review Weekly Status Report 
 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 

III. New Business 
 

1. Metrics will be presented the first CCB of each month.  

2. Scheduled RFCs (Approve/Reject/Defer) 
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3. Discuss RFCs rejected by the Configuration Management staff 

4. Action Item(s) 
 

 

IV. Announcements/Reminders 
 

None 

 

V. Next meeting – Thursday, 23 July 2015 @ 1:30 PM ET (1730Z) 

 


